
USER
- Name : String
- Mobile Number : Integer
- Email ID : Varchar
+ Signup ( )
+ Login ( )
+ Create account ( )
+ Create profile picture ( )
+ Logout ( )
GROUP
- Name of group : String
- Number of members : Integer
- Name of admin : String
- Date created : Date
+ Create Group ( )
+ Add a member ( )
+ Remove a member ( )
+ View group info ( )
FRIEND LIST
- Name of friend : String
- Mobile number : Integer
+ Add to contact ( )
+ View Contact ( )
+ Chat ( )
+ Block ( )
CHAT APPLICATION SERVER
+ Name : String
+ Mobile Number : Integer
- Email ID : Varchar
+ Login ( )
+ Manage accounts ( )
+ Logout ( )
MEDIA
+ Name : String
+ Type : String
+ Size : Integer
+ Location : String
+ Share to a contact (arg list)
+ Share to a group (arg list)
+ View media (arg list)
+ Delete media (arg list)
0..1
1..*
0..1
0..*
0..*
1
0..1
1..*
1..*

2) I have created 6 issues with the help of zenhub tool.



Board shows all the issues in various stages.




Burndown · AishvwaryaIye
Boards · AishvwaryaIyer/A
GitHub, Inc. [US] https://github.com/AishvwaryaIyer/AdvancedSoftwareEngineering/wiki#boards?repos=66816495
This repository Search
Pull requests Issues Gist ToDo
AishvwaryaIyer / AdvancedSoftwareEngineering
Watch 0 Star 0 Fork 0
Code Issues 6 Pull requests 0 Boards Burndown Wiki Pulse Graphs Settings
Repos (1/1) Show one Labels Milestones Assignees
Search (/) New Issue
0 Icebox 0
0 Backlog 0
13 In Progress 2
AdvancedSoftwareEnginee... #2
Unclear requirement
5
AdvancedSoftwareEnginee... #3
Poor Planning
Iteration 2
8
0 Review/QA 0
3 Done 1
AdvancedSoftwareEnginee... #1
New Requirement
Iteration 1
3
1:59 AM
8/29/2016

Milestones are created as Iteration 1, Iteration 2, Iteration 3.



Burndown Chart::

Iteration 1



Iteration 2


Burndown · AishvwaryaIye
Burndown · AishvwaryaIye
GitHub, Inc. [US]
https://github.com/AishvwaryaIyer/AdvancedSoftwareEngineering/issues/7#burndown?milestoneId=2
Iteration 2
Edit Milestone
Change Milestone
Task: 3) Planning. 4) Scheduling.
Hide Pull Requests
Labels
Start: Sep 1, 2016 Edit | Due: Sep 4, 2016 Edit
powered by | ZenHub
8
7
6
5
4
3
2
1
0
1/9
2/9
3/9
4/9
8
Total Story Points
0
Completed Story Points
1
Total Issues
0
Unestimated Issues
2:02 AM
8/29/2016

Iteration 3

Burndown · AishvwaryaIye
Burndown · AishvwaryaIye
GitHub, Inc. [US]
https://github.com/AishvwaryaIyer/AdvancedSoftwareEngineering/issues/7#burndown?milestoneId=3
Iteration 3
Edit Milestone
Change Milestone
Tasks: 5) Performing cost management 6) Performing quality management.
Hide Pull Requests
Labels
Start: Aug 6, 2016 Edit | Due: Sep 10, 2016 Edit
powered by | ZenHub
8
7
6
5
4
3
2
1
0
7/8
9/8
11/8
13/8
15/8
17/8
19/8
21/8
23/8
25/8
27/8
29/8
31/8
1/9
3/9
5/9
7/9
9/9
8
Total Story Points
0
Completed Story Points
1
Total Issues
0
Unestimated Issues
2:03 AM
8/29/2016

3) I have created a wiki page in the github.



4) I have created a repository- AdvancedSoftwareEngineering in the remote github.



I have cloned the remote repository.



After cloning, the remote repository is visible in the local machine.